Exhibit 300 (BY2008)

	PART ONE
	OVERVIEW
1. Date of Submission:	2006-11-07
2. Agency:	015
3. Bureau:	10
4. Investment Name:	FedDebt
5. UPI:	015-10-01-14-01-1060-00
6. What kind of investment will th	nis be in FY2008?
Mixed Life Cycle	
7. What was the first budget yea	r this investment was submitted to OMB?
FY2001 or earlier	
8. Provide a brief summary and jidentified agency performance g	justification for this investment, including a brief description of how this closes in part or in whole an ap.
Treasury Offset Program (TC Monitoring and Control (DMS single platform for its busine interface, and a single datab October 2003 that identified enterprise architectures to in toward a Service-Oriented Ai applications. NOTE: As recor separately in the Debt Mana Treasury's strategic goal to r maximize collection of Gover services. The Debt Collection FMS. FedDebt will integrate and Cross-Servicing program offsets or levies those paymedemand letters, Private Collections.	ry's delinquent debt collection business with an integrated system that combines the legacy DP) system with the legacy Debt Management Servicing Center/Private Collection Agency SC/PMAC). FedDebt will provide the Debt Management Services (DMS) organization with a less applications, a single entry portal for its business applications, a web-based customer lease for reporting. FedDebt is based on findings in a study by McKinsey and Company dated critical functionality gaps in FMS systems and recommended end-state business and acrease business flexibility while reducing overall system complexity. The goal is to move rehitecture which transforms individual software assets into reusable building blocks for future mmended by the McKinsey study, accounting for debt collection functions will be maintained gement Accounting System (DMAS), which will interface with FedDebt. FedDebt supports manage the U.S. Government's finances effectively, and supports the FMS strategic goal to rement delinquent debt by providing efficient and effective centralized debt collection in Improvement Act of 1996 centralized responsibility for Federal delinquent debt collection in the collection services that FMS provides to Federal Program Agencies (FPAs) through its TOP is. TOP matches a database of delinquent debtors against outgoing Federal payments and ents to recipients who owe delinquent debts. The Cross-Servicing program uses Treasury action Agencies, administrative wage garnishment, repayment agreements, and other inquent debt owed to the Government.
9. Did the Agency's Executive/In	vestment Committee approve this request?
yes	
9.a. If "yes," what was the date of	of this approval?
2006-08-09	
10. Did the Project Manager revi	iew this Exhibit?
yes	
this project.	and/or promoted cost effective, energy-efficient and environmentally sustainable techniques or practices for
no	
12.a. Will this investment include	e electronic assets (including computers)?

no

12.b. Is this investment for new construction or major retrofit of a Federal building or facility? (answer applicable to non-IT assets only)

no

13. Does this investment support one of the PMA initiatives?

ves

If yes, select the initiatives that apply:

Expanded E-Government

Financial Performance

13.a. Briefly describe how this asset directly supports the identified initiative(s)?

FedDebt supports the Financial Performance goal by providing an integrated system for managing the Government's delinquent debt portfolio. FedDebt supports Expanded E-Government by providing Federal Program Agencies and Private Collection Agencies with web-based access to debt information and eliminating labor-intensive manual processes and hard-copy data exchanges.

14. Does this investment support a program assessed using OMB's Program Assessment Rating Tool (PART)?

yes

14.a. If yes, does this investment address a weakness found during the PART review?

nο

14.b. If yes, what is the name of the PART program assessed by OMB's Program Assessment Rating Tool?

Financial Management Service Debt Collection

14.c. If yes, what PART rating did it receive?

Effective

15. Is this investment for information technology (See section 53 for definition)?

yes

16. What is the level of the IT Project (per CIO Council's PM Guidance)?

Level 2

17. What project management qualifications does the Project Manager have? (per CIO Council's PM Guidance)

(1) Project manager has been validated as qualified for this investment

18. Is this investment identified as high risk on the Q4 - FY 2006 agency high risk report (per OMB's high risk memo)?

yes

19. Is this a financial management system?

yes

19.a. If yes, does this investment address a FFMIA compliance area?

yes

19.a.1. If yes, which compliance area:

Financial Systems Requirements and Accounting Standards

19.b. If yes, please identify the system name(s) and system acronym(s) as reported in the most recent financial systems inventory update required by Circular A11 section 52.

System name: FedDebt System acronym: FEDDEBT

20. What is the percentage breakout for the total FY2008 funding request for the following? (This should total 100%)

Hardware	0
Software	0
Services	100

21. If this project produces information dissemination products for the public, are these products published to the Internet in conformance with OMB Memorandum 05-04 and included in your agency inventory, schedules and priorities?

n/a
23. Are the records produced by this investment appropriately scheduled with the National Archives and Records Administration's approval?
yes
SLIMMADY OF SDENID

SUMMARY OF SPEND

1. Provide the total estimated life-cycle cost for this investment by completing the following table. All amounts represent budget authority in millions, and are rounded to three decimal places. Federal personnel costs should be included only in the row designated Government FTE Cost, and should be excluded from the amounts shown for Planning, Full Acquisition, and Operation/Maintenance. The total estimated annual cost of the investment is the sum of costs for Planning, Full Acquisition, and Operation/Maintenance. For Federal buildings and facilities, life-cycle costs should include long term energy, environmental, decommissioning, and/or restoration costs. The costs associated with the entire life-cycle of the investment should be included in this report.

All amounts represent Budget Authority

(Estimates for BY+1 and beyond are for planning purposes only and do not represent budget decisions)

	PY-1 & Earlier	PY	СҮ
	-2005	2006	2007
Planning Budgetary Resources	0.000	0.000	0.000
Acquisition Budgetary Resources	30.173	15.614	4.706
Maintenance Budgetary Resources	16.000	0.000	5.454
Government FTE Cost	16.028	4.299	3.087
# of FTEs	84	97	117

Note: For the cross-agency investments, this table should include all funding (both managing partner and partner agencies).

Government FTE Costs should not be included as part of the TOTAL represented.

2. Will this project require the agency to hire additional FTE's?

no

PERFORMANCE

In order to successfully address this area of the exhibit 300, performance goals must be provided for the agency and be linked to the annual performance plan. The investment must discuss the agency's mission and strategic goals, and performance measures must be provided. These goals need to map to the gap in the agency's strategic goals and objectives this investment is designed to fill. They are the internal and external performance benefits this investment is expected to deliver to the agency (e.g., improve efficiency by 60 percent, increase citizen participation by 300 percent a year to achieve an overall citizen participation rate of 75 percent by FY 2xxx, etc.). The goals must be clearly measurable investment outcomes, and if applicable, investment outputs. They do not include the completion date of the module, milestones, or investment, or general goals, such as, significant, better, improved that do not have a quantitative or qualitative measure.

Agencies must use Table 1 below for reporting performance goals and measures for all non-IT investments and for existing IT investments that were initiated prior to FY 2005. The table can be extended to include measures for years beyond FY 2006.

	Fiscal Year	Strategic Goal(s) Supported	Performance Measure	Actual/baseline (from Previous Year)	Planned Performance Metric (Target)	Performance Metric Results (Actual)
1	2004	Treasury Strategic Goal - (F4) Manage the U.S. Government's Finances Effectively. FMS Strategic Goal 3 - Maximize collection of Government delinquent debt by providing efficient and effective centralized debt collection services.	FMS will use the Cross-Servicing Program (DMSC/PMAC) and the Treasury Offset Program (TOP) to support the goal of collecting \$2.9 billion in delinquent debt in FY 2004.	\$1.988 billion in delinquent debt collected.	Total dollars of delinquent debt collected minus any reversals.	\$3.0 billion in delinquent debt collected for FY 2004.
2	2004	Treasury Strategic Goal - (F4) Manage the U.S. Government's Finances Effectively. FMS Strategic Goal 3 - Maximize collection of Government delinquent debt by providing efficient and effective centralized debt collection services.	FMS will use the DMSC/PMAC and TOP to increase the percentage of eligible delinquent debts that are referred to FMS for collection in FY 2004 to 90%.	71% of the delinquent debts eligible for collection are referred to FMS for collection.	Percentage of eligible debts referred to FMS for collection.	All of the \$32.1 billion eligible for offset was referred to FMS. \$7.5 billion of the \$7.7 billion eligible for cross-servicing was referred to FMS. Combined weighted average was 99% of eligible debts referred.
3	2004	Treasury Strategic Goal - (F4) Manage the U.S. Government's Finances Effectively. FMS Strategic Goal 3 - Maximize collection of Government delinquent debt by providing efficient and effective centralized debt collection services.	FMS will increase the amount of delinquent debt collected in FY 2004 to \$53.03, an increase of \$.50, for every dollar of debt collection program costs, compared to the baseline.	\$52.53 collected for every \$1 of delinquent debt collection program costs.	Amount of debt collected per \$1 spent on delinquent debt collection programs. This metric will be calculated on an annual basis.	Collected \$53.58 for every \$1 of delinquent debt collection program costs. an increase of \$1.05.
4	2005	Treasury Strategic Goal - (F4) Manage the U.S. Government's Finances Effectively. FMS Strategic Goal 3 - Maximize collection of Government delinquent debt by	FMS will use FedDebt to support the goal of collecting \$3.0 billion in delinquent debt in FY 2005.	\$3.0 billion in delinquent debt collected in FY 2004.	Total dollars of delinquent debt collected minus any reversals.	\$3.253 billion in delinquent debt collected for FY 2005.

		providing efficient and effective centralized debt collection services.				
5	2005	Treasury Strategic Goal - (F4) Manage the U.S. Government's Finances Effectively. FMS Strategic Goal 3 - Maximize collection of Government delinquent debt by providing efficient and effective centralized debt collection services.	FMS will use FedDebt to increase the percentage of eligible delinquent debts that are referred to FMS for collection in FY 2005 to 92%.	71% of the delinquent debts eligible for collection are referred to FMS for collection.	Percentage of eligible debts referred to FMS for collection.	All of the \$33.8 billion eligible for offset was referred to FMS. \$6.3 billion of the \$8.9 billion eligible for cross-servicing was referred to FMS. Combined weighted average was 85% of eligible debts referred.
6	2005	Treasury Strategic Goal - (F4) Manage the U.S. Government's Finances Effectively. FMS Strategic Goal 3 - Maximize collection of Government delinquent debt by providing efficient and effective centralized debt collection services.	FMS will collect \$41.09 of delinquent debt for every \$10f delinquent debt collection program costs in FY 2005.	\$53.58 collected for every \$1 of delinquent debt collection program costs.	Amount of debt collected per \$1 spent on delinquent debt collection programs. This metric will be calculated on an annual basis.	Collected \$36.23 for every \$1 of delinquent debt collection program costs.
7	2006	Treasury Strategic Goal - (F4) Manage the U.S. Government's Finances Effectively. FMS Strategic Goal 3 - Maximize collection of Government delinquent debt by providing efficient and effective centralized debt collection services.	FMS will use FedDebt to support the goal of collecting \$3.1 billion in delinquent debt in FY 2006. NOTE: Goal is lower than baseline to reflect decreased tax refund offsets and collection efforts in areas affected by Hurricane Katrina.	\$3.253 billion in delinquent debt collected in FY 2005.	Total dollars of delinquent debt collected minus any reversals.	\$3.062 billion in delinquent debt collected through 6/30/2006.
8	2006	Treasury Strategic Goal - (F4) Manage the U.S. Government's Finances Effectively. FMS Strategic Goal 3 - Maximize collection of Government delinquent debt by providing efficient and effective centralized debt	FMS will use FedDebt to increase the percentage of eligible delinquent debts that are referred to FMS for cross-servicing in FY 2006 to 90%. NOTE: Referrals for offset have reached 100% and are no longer part of this performance goal.	85% of the delinquent debts eligible for collection are referred to FMS for collection.	Percentage of eligible debts referred to FMS for cross- servicing.	As of 6/30/06, \$7.3 billion or 83% of the \$9.0 billion eligible for cross-servicing was referred to FMS.

		collection services.				
9	2006	Treasury Strategic Goal - (F4) Manage the U.S. Government's Finances Effectively. FMS Strategic Goal 3 - Maximize collection of Government delinquent debt by providing efficient and effective centralized debt collection services.	FMS will collect \$36.40 of delinquent debt for every \$1 of delinquent debt collection program costs in FY 2006.	\$36.23 collected for every \$1 of delinquent debt collection program costs.	Amount of debt collected per \$1 spent on delinquent debt collection programs. This metric will be calculated on an annual basis.	Actual results will be available as of 9/30/06.
10	2007	Treasury Strategic Goal - (F4) Manage the U.S. Government's Finances Effectively. FMS Strategic Goal 3 - Maximize collection of Government delinquent debt by providing efficient and effective centralized debt collection services.	FMS will use FedDebt to support the goal of collecting \$3.2 billion in delinquent debt in FY 2007.	\$3.336 billion in delinquent debt collected in FY 2006.	Total dollars of delinquent debt collected minus any reversals.	TBD
11	2007	Treasury Strategic Goal - (F4) Manage the U.S. Government's Finances Effectively. FMS Strategic Goal 3 - Maximize collection of Government delinquent debt by providing efficient and effective centralized debt collection services.	FMS will use FedDebt to increase the percentage of eligible delinquent debts that are referred to FMS for cross-servicing in FY 2007 to 92%.	89% of the delinquent debts eligible for collection are referred to FMS for collection.	Percentage of eligible debts referred to FMS for cross- servicing.	TBD
12	2007	Treasury Strategic Goal - (F4) Manage the U.S. Government's Finances Effectively. FMS Strategic Goal 3 - Maximize collection of Government delinquent debt by providing efficient and effective centralized debt collection services.	FMS will collect \$36.50 of delinquent debt for every \$1 of delinquent debt collection program costs in FY 2007.	\$38.17 collected for every \$1 of delinquent debt collection program costs.	Amount of debt collected per \$1 spent on delinquent debt collection programs. This metric will be calculated on an annual basis.	TBD

All new IT investments initiated for FY 2005 and beyond must use Table 2 and are required to use the FEA Performance Reference Model (PRM). Please use Table 2 and the PRM to identify the performance information pertaining to this major IT investment. Map all Measurement Indicators to the corresponding "Measurement Area" and "Measurement Grouping" identified in the PRM. There should be at least one Measurement Indicator for at least four different Measurement Areas (for each fiscal year). The PRM is available at www.egov.gov.

Table 2

	Fiscal Year	Measurement Area	Measurement Grouping	Measurement Indicator	Baseline	Planned Improvement to the Baseline	Actual Results
1	2006						
2	2006						
3	2006						

EΑ

In order to successfully address this area of the business case and capital asset plan you must ensure the investment is included in the agency's EA and Capital Planning and Investment Control (CPIC) process, and is mapped to and supports the FEA. You must also ensure the business case demonstrates the relationship between the investment and the business, performance, data, services, application, and technology layers of the agency's EA.

1. Is this investment included in your agency's target enterprise architecture?

yes

2. Is this investment included in the agency's EA Transition Strategy?

yes

2.a. If yes, provide the investment name as identified in the Transition Strategy provided in the agency's most recent annual EA Assessment.

FedDebt

3. Identify the service components funded by this major IT investment (e.g., knowledge management, content management, customer relationship management, etc.). Provide this information in the format of the following table. For detailed guidance regarding components, please refer to http://www.whitehouse.gov/omb/egov/.

Component: Use existing SRM Components or identify as NEW. A NEW component is one not already identified as a service component in the FEA SRM.

Reused Name and UPI: A reused component is one being funded by another investment, but being used by this investment. Rather than answer yes or no, identify the reused service component funded by the other investment and identify the other investment using the Unique Project Identifier (UPI) code from the OMB Ex 300 or Ex 53 submission.

Internal or External Reuse?: Internal reuse is within an agency. For example, one agency within a department is reusing a service component provided by another agency within the same department. External reuse is one agency within a department reusing a service component provided by another agency in another department. A good example of this is an E-Gov initiative service being reused by multiple organizations across the federal government.

Funding Percentage: Please provide the percentage of the BY requested funding amount used for each service component listed in the table. If external, provide the funding level transferred to another agency to pay for the service.

	Agency Component Name	Agency Component Description	Service Type	Component	Reused Component Name	Reused UPI	Internal or External Reuse?	Funding %
1	Debt Collection	Collects delinquent debt owed to Federal agencies by the public, using cross- servicing, offset of	Financial Management	Debt Collection			No Reuse	30

		Treasury payments, Private Collection Agencies, salary offset, administrative wage garnishment, and litigation through the Department of Justice.				
2	Case Management	Associates cases to debts and debtors in a one-to-many relationship.	Tracking and Workflow	Case Management	No Reuse	5
3	Customer Feedback	Acknowledges receipt of batch files of delinquent debts received from Federal program agencies, and provides error codes to help in reconciling inventories.	Customer Relationship Management	Customer Feedback	No Reuse	5
4	Data Exchange	Receives updates to delinquent debt and debtor information from Federal program agencies and Private Collection Agencies.	Data Management	Data Exchange	No Reuse	5
5	Loading and Archiving	Stores data on debtors and delinquent debts owed by the public to the government for use by Treasury debt collectors and Private Colleciton Agencies.	Data Management	Loading and Archiving	No Reuse	5
6	Instrumentation and Testing	Facilitates system performance testing, load	Development and Integration	Instrumentation and Testing	No Reuse	5

		testing, volume testing, etc.				
7	Performance Management	Evaluates Private Collection Agencies on their performance, calculates performance- based fees, and distributes debts to PCAs based on prior performance.	Investment Management	Performance Management	No Reuse	5
8	Ad Hoc	Provides reporting capability to see data on individual debts or debtors, including financial history, payment history, and collector notes. Also provides for summary reports for supervisors and management reports on the entire portfolio of delinquent debt owed to the government.	Reporting	Ad Hoc	No Reuse	5
9	Standardized/Canned	Provides standard reports on payments received from delinquent debtors, new case entry, administrative resolution of debts, etc.	Reporting	Standardized / Canned	No Reuse	5
10	Inbound Correspondence Management	Receives batch files from Federal program agencies, Private Colleciton	Routing and Scheduling	Inbound Correspondence Management	No Reuse	5

		Agencies, and the lockbox containing data about delinqent debts owed to the government by the public.						
11	Access Control	Controls access to FedDebt based on user role and concept of least privilege.	Security Management	Access Control	Access Control	015-00- 02-00- 01- 1070-00	Internal	5

^{4.} To demonstrate how this major IT investment aligns with the FEA Technical Reference Model (TRM), please list the Service Areas, Categories, Standards, and Service Specifications supporting this IT investment.

FEA SRM Component: Service Components identified in the previous question should be entered in this column. Please enter multiple rows for FEA SRM Components supported by multiple TRM Service Specifications.

Service Specification: In the Service Specification field, Agencies should provide information on the specified technical standard or vendor product mapped to the FEA TRM Service Standard, including model or version numbers, as appropriate.

	SRM Component	Service Area	Service Category	Service Standard	Service Specification (i.e., vendor and product name)
1	Data Exchange	Component Framework	Business Logic		
2	Data Exchange	Component Framework	Business Logic		
3	Debt Collection	Component Framework	Data Management		
4	Data Exchange	Component Framework	Data Management		
5	Ad Hoc	Component Framework	Data Management		
6	Debt Collection	Component Framework	Presentation / Interface		
7	Data Exchange	Component Framework	Presentation / Interface		
8	Access Control	Component Framework	Security		
9	Access Control	Component Framework	Security		
10	Access Control	Component Framework	Security		
11	Access Control	Component Framework	Security		
12	Data Exchange	Service Access and	Access Channels		

			1	T
13	Customer Feedback	Service Access and Delivery	Service Transport	
14	Access Control	Service Access and Delivery	Service Transport	
15	Access Control	Service Access and Delivery	Service Transport	
16	Data Exchange	Service Access and Delivery	Service Transport	
17	Debt Collection	Service Interface and Integration	Integration	
18	Inbound Correspondence Management	Service Interface and Integration	Integration	
19	Case Management	Service Platform and Infrastructure	Database / Storage	
20	Loading and Archiving	Service Platform and Infrastructure	Database / Storage	
21	Debt Collection	Service Platform and Infrastructure	Delivery Servers	
22	Debt Collection	Service Platform and Infrastructure	Software Engineering	
23	Debt Collection	Service Platform and Infrastructure	Delivery Servers	
24	Loading and Archiving	Service Platform and Infrastructure	Hardware / Infrastructure	
25	Data Exchange	Service Platform and Infrastructure	Hardware / Infrastructure	
26	Debt Collection	Service Platform and Infrastructure	Hardware / Infrastructure	
27	Instrumentation and Testing	Service Platform and Infrastructure	Software Engineering	
28	Debt Collection	Service Platform and Infrastructure	Support Platforms	
29	Debt Collection	Service Platform and Infrastructure	Support Platforms	
30	Debt Collection	Service Platform and Infrastructure	Support Platforms	
31	Loading and Archiving	Service Platform and Infrastructure	Database / Storage	
32	Performance Management	Component Framework	Data Management	
33	Standardized / Canned	Component Framework	Data Management	
34	Debt Collection	Component Framework	Business Logic	

^{5.} Will the application leverage existing components and/or applications across the Government (i.e., FirstGov, Pay.Gov, etc)?

yes

^{5.}a. If yes, please describe.

Yes, data and information provided by Pay.Gov is used for analysis and reporting. In addition, FedDebt reuses some components that are leveraged within the Federal Reserve Banking System.

6. Does this investment provide the public with access to a government automated information system?

no

PART TWO

RISK

You should perform a risk assessment during the early planning and initial concept phase of the investment's life-cycle, develop a risk-adjusted life-cycle cost estimate and a plan to eliminate, mitigate or manage risk, and be actively managing risk throughout the investment's life-cycle.

Answer the following questions to describe how you are managing investment risks.

1. Does the investment have a Risk Management Plan?

yes

1.a. If yes, what is the date of the plan?

2006-09-14

1.b. Has the Risk Management Plan been significantly changed since last year's submission to OMB?

no

3. Briefly describe how investment risks are reflected in the life cycle cost estimate and investment schedule: (O&M investments do NOT need to answer.)

Due to the primarily operational and maintenance nature of FedDebt, the majority of our budget and schedule was not considered to be especially risky by the program staff. However, FedDebt does have numerous, smaller system enhancements scheduled, and there are risks around these specific enhancements. In particular, FMS management announced a major reorganization of the DMS business area in August 2005, including the transfer of most operational functions from the Washington, DC area to Birmingham, AL. The FedDebt project was adversely impacted by the reorganization, and we are currently reassessing how to reflect the increased risks in the life cycle cost estimate and investment schedule. The revised priorities and costs are reflected in the baseline change request that was submitted to OMB on October 3, 2006.

COST & SCHEDULE

Does the earned value management system meet the criteria in ANSI/EIA Standard 748?

yes

2.a. What is the Planned Value (PV)?

27.989

2.b. What is the Earned Value (EV)?

27.472

2.c. What is the actual cost of work performed (AC)?

27.406

What costs are included in the reported Cost/Schedule Performance information?

Contractor and Government

2.e. As of date:

2006-12-31

3. What is the calculated Schedule Performance Index (SPI= EV/PV)?

n 98

4. What is the schedule variance (SV = EV-PV)?

-0.517

5. What is the calculated Cost Performance Index (CPI = EV/AC)?

1

6. What is the cost variance (CV = EV-AC)?

0.066

7. Is the CV or SV greater than 10%?

no

7.b. If yes, explain the variance.

NOTE: The revised priorities mentioned below were reflected in the submission of a baseline change request (BCR) to the Department of Treasury on September 5, 2006, which was forwarded to OMB on October 3, 2006. FMS management announced a major reorganization of the Debt Management Services area in August 2005, including the transfer of most operational functions from the Washington, DC area to Birmingham, AL. Over 75 employees were given 60 days' notice to decide whether to move to Alabama with their jobs or look for a position outside of DMS. The reorganization is projected to result in net cost savings of \$27.3 million over the next 5 years; however, the FedDebt project was adversely impacted by the reorganization in several ways. First, knowledgeable program staff found new jobs and left DMS, leaving fewer resources available for FedDebt. Second, most employees still in DMS initially focused their time and energy on their personal job searches, and morale suffered because of the uncertainty of the situation. As a consequence of the staff retention and morale issues, management has been forced to reassess program and project priorities. Additionally, after the initial implementation of FedDebt in September 2005, program managers and system users requested time to become accustomed to the process changes associated with the new system, and technical stakeholders recognized the need to stabilize the system before adding new functionality. The revised priorities have been costed out and were reflected in the submission of a rebaseline of the FedDebt project.

7.c. If yes, what corrective actions are being taken?

NOTE: In addition to the actions outlined below, FedDebt submitted a baseline change request (BCR) to the Department of Treasury on September 5, 2006, which was forwarded to OMB on October 3, 2006, and approved by OMB on November 9, 2006. This quarterly control report is against the old baseline; future reports will reflect the new baseline approved on November 9. FedDebt project management is taking a number of actions to correct the variances primarily caused by the announcement of a major DMS reorganization in August 2005. The schedule variance was particularly impacted by the loss of key personnel to the project. The Project Oversight Steering Committee is now reviewing the highest program risks, as part of its ongoing oversight activities. Corrective Action: Fill staff vacancies resulting from the DMS reorganization and the transfer of functions from Washington, DC to Birmingham, AL. Status: The FedDebt Project management team has hired 6 staff, including a requirements manager and a configuration management lead, to replace skills lost as a result of the DMS reorganization. Three additional testers have been added for user acceptance testing, and the Federal Reserve Bank of Philadelphia has assumed responsibility for system acceptance testing. Corrective Action: Use Rapid Application Development (RAD) methodology for most FedDebt DME milestones. Status: The Commissioner of FMS selected the RAD methodology used by the Bureau of Public Debt as the system development methodology for FMS projects in 2005. The Executive Board chose to pilot the concept in a few select system investments, and FedDebt was chosen for one of the pilot efforts. FedDebt used the RAD methodology to develop a module of functionality involving the referral of delinquent debts to the Department of Justice for litigation. The time-boxing discipline imposed by the RAD process was successful at controlling costs and limiting schedule slippage. Implementing the Commissioner's decision across other DME milestones will require a baseline change request, which is forthcoming. Corrective Action: Decrease the number of concurrent development and testing efforts. Status: In order to allow users to learn new processes associated with the implementation of the first phase of FedDebt and to stabilize the system, DMS management imposed a moratorium on the addition of new functionality. As development resumes, the move to the RAD methodology will limit the number of concurrent development efforts and allow for more structured configuration management and version

7.d. What is most current Estimate at Completion?

47.382

8. Have any significant changes been made to the baseline during the past fiscal year?

no